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CCR No. //6'7 - 516‘7/ Logged Date 77/ 5/70’7 Rev. - Request Type CCR
Priority  Routine [_J Urgent ]  Emergency Affected Release  Rel. B | Change Class//{4"

Title {(description)

Build the "Purple” Patch for Patch IPT testing in the Mini-DAAC

Documents Affected

N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference

NCR 13123, 13065, 12545, 13851

]

RTM Change

Start New Baseline I:]

Problem

Need to have the “Purple” patch built to commence testing in the Mini-DAAC.

Proposed Solution

Build changes for the referenced four NCRs and deliver to the Mini-DAAC.
Build against current 4.0 baseline (patch 4.06).

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOs [] M&O [
Procurement [} Qo [ Rel. Dev Rel.A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys Ver{ (I
Acpl
Cost: None [J small [] Medium [ ] Large [ ]
{Not exceeding $100,000) ($100,000 to $500,000) {Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator  Biff Franks
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